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CONTRACT CHANGE ORDER ) Change Requested by:  Engineer

CCO: 139 Suppl. No. 1 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is-actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

In accordance with the provisions of Contract Change Order No. 139 S0, provide compensation to the Contractor for completing
East End OBG (Lifts 13 and 14) components as per the completion dates required by CCO 139S0 Item 4c.

1. Floor Beams and Longitudinal Diaphragms are completed before November 25, 2010, thereby earning an incentive
payment in the amount of $674,520.00.

2. The Anchorage Plate is completed before December 5, 2010, thereby earning an incentive payment in the amount of
$72,270.00.

3. Bottom, Side, Vertical, and K Plates are completed before December 15, 2010, thereby earning an incentive payment in
the amount of $573,342.00.

4. The Deck Panels including Super Panels are completed on March 2, 2011, thereby earning an incentive payment in the
amount of $84,411.36.

For this work, the Contractor will receive a lump sum price of $1,404,543.36. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Adjustment of Compensation at Lump SUM........cccooiiiiiiiiin $1,404,543.36
Estimated Cost: Increase Decrease [_] $1,404,543.36
By reason of this order the time of completion will be adjusted as follows: 0 Days
Submitted by 7
Signature Resident Engineer
/ ;,MW(/{I}V&!/\-/ : Kannu Balan, Senior T.E. Date 5 —Z—i {
Approgal’myﬁende 2/
Slgnatw / ’ Supervising Bridge Engineer —
i s (/%(7( {/, ] William Casey, Sup. B.E. Date 6 ‘_2 = //
Engmeer
Slgnatqfe/% I % /f Principal Transportation Engineer .
) / / /7 % Peter Siegenthaler, Prin. T.E. Datej" /Z //
We the underS|gned contr have g|ven careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all

equipment, furnish the matgria s except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prlces shown above.

NOTE: If you th actor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceedmg the ord red work and filing a written protest within the time therein specified.

Contractor A€ceptance By__

Signature (Print name and title) Date

ERIAN A PETERSEN - PROTECT DIRECTOR. 11 MAY] ]




